Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 03/16/14

Bison 4 Substation main power transformer delivered to site.

Wanzek sub contractors mobilizing heavy equipment to site.

Work Force
Minnesota Power — 1
Wanzek — 0
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